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STATE OF CALIFORNIA  
SIERRA NEVADA CONSERVANCY 

 
Sierra Nevada Conservancy Grant Program 

Safe Drinking Water, Water Quality and Supply, Flood Control,  
River and Coastal Protection Act of 2006 (Proposition 84) 

 
 
Applicant:   ALPINE WATERSHED GROUP  
 
Project Title: MARKLEEVILLE CREEK RESTORATION PROJECT 
 
Subregion:   CENTRAL SIERRA 
 
County:   ALPINE  
 
SNC Funding:   $220,700.00 
 
Total Project Cost:  $252,450.00 
 
Application Number: 365 
 
Final Score:    92.9 
 
 

PROJECT SCOPE 
 
The goal of the Markleeville Creek Floodplain Restoration Project is to re-establish the 
natural form and function of Markleeville Creek through the site of the former U.S. 
Forest Service Guard Station.  The Alpine Watershed Group (AWG) proposes to restore 
the streambed configuration to more closely resemble its natural state which will 
improve geomorphic function and restore the floodplain.  This proposal is intended to 
fund the final planning and design stages for site restoration as well as the completion 
of necessary environmental documents, permitting and appraisals.   
 
This represents Phase II of the Markleeville Restoration Project.  Phase I involved the 
initial project planning and design, resulting in a 95% design plan completed in May 
2007.  The final phase of this project, Phase III, will complete the implementation of the 
restoration work. 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 

Reconvene Technical Advisory Committee July 2011 

Develop consultant request for proposals/hire consultant September 2011 

Monitoring for pre-restoration conditions  Ongoing 

Initial community outreach and input  November 2011 
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Preliminary field surveys and environmental assessment November 2011 

Six month progress report  January 2012 

Site appraisal TBD 

Six month progress report July 2012 

Completion of environmental planning, documentation and 
permitting September 2012 

Community outreach and input on NEPA/CEQA September 2012 

Six month progress report  January 2013 

Final restoration design plan January 2013 

FINAL PAYMENT/FINAL PAYMENT REQUEST March 30, 2013 

 
 

PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES TOTAL SNC 
FUNDING 

Project Management $32,000.00 

Project Consultants 165,000.00 

Printed Materials - Project related 
Publications/Communications/Public Outreach 

1,000.00 

Performance Measure reporting 1,600.00 

Administration Costs 21,100.00 

GRAND TOTAL  $220,700.00 

 
 

PROJECT SUPPORT LETTERS 
 

 Board of Directors of the Alpine Watershed Group (Resolution) 

 Alpine County Board of Supervisors 

 United States Department of Agriculture, Forest Service, Humboldt-Toiyabe 
National Forest, Carson Ranger District 

 Markleeville Public Utility District 

 Carson Water Subconservancy District 

 California Trout 
 
 

PROJECT PERFORMANCE MEASURES 
 
There are four Performance Measures common to all grants.  In addition, grantees are 
required to include between one and three project-specific measures.  Performance 
Measures listed here represent those proposed by applicants and may be modified 
through further discussion with SNC staff.   
 

 Number of Collaboratively Developed Plans and Assessments 
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