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STATE OF CALIFORNIA  
SIERRA NEVADA CONSERVANCY 

 
Sierra Nevada Conservancy Grant Program 

Safe Drinking Water, Water Quality and Supply, Flood Control,  
River and Coastal Protection Act of 2006 (Proposition 84) 

 
 
Applicant:   TUOLUMNE RIVER PRESERVATION TRUST 
 
Project Title: UPPER TUOLUMNE AND STANISLAUS WATERSHED 

MEADOWS RESTORATION 
 
Subregion:   SOUTH CENTRAL 
 
County:   TUOLUMNE  
 
SNC Funding:   $151,156.00 
 
Total Project Cost:  $292,906.00 
 
Application Number: 379 
 
Final Score:    100 
 
 

PROJECT SCOPE 
 

Tuolumne River Trust will focus on pre‐project due diligence to restore four meadows 
and their associated streams in the Clavey Watershed, a tributary to the Tuolumne 
River.  These streams within the meadows have eroded banks, headcuts, depressed 
water tables, and poor vegetative cover. 
 
A second component of the project is to complete a background literature and data 
review of existing meadow conditions throughout the upper Tuolumne and Stanislaus 
Watersheds in support of the IRWMP.  This project will be completed in close 
coordination with and assistance from the Stanislaus National Forest and the Tuolumne 
Utilities District. 
 
 

PROJECT SCHEDULE 
  

DETAILED PROJECT DELIVERABLES TIMELINE 

Literature and data collection May-June 2011 

Season 1 meadow monitoring May-October 2011 

Wetland delineation work completed August 2011 

Meadow review field work May-October 2011 



   
  

PAGE 2 OF 3 

Submit progress report to SNC November 2011 

Review of relevant literature and data December 2011 

Submit progress report to SNC May 2012 

Field surveys for specific meadows May-October 2012 

Season 2 meadow monitoring May-October 2012 

Hydrologic surveys and project design May-October 2012 

Biological/Cultural resource assessments/reports May-October 2012 

Meadow review field work May-October 2012 

Submit progress report to SNC November 2012 

Draft restoration design December 2012 

NEPA/CEQA public draft documents completed January 2013 

NEPA/CEQA decision April 2013 

Season 3 meadow monitoring May-October 2013 

Submit progress report to SNC May 2013 

Final meadow restoration designs May 2013 

Permit approvals October 2013 

Submit progress report to SNC November 2013 

Draft meadow memorandum December 2013 

Final meadow memorandum February 2014 

Integration with IRWMP February 2014 

FINAL PAYMENT/FINAL PAYMENT REQUEST  March 1, 2014 

 
PROJECT COSTS 

 

PROJECT BUDGET CATEGORIES TOTAL SNC 
FUNDING 

Personnel $75,477.00 

Travel/Meeting Expense 2,400.00 

Contracts/Consultants 37,250.00 

Materials/Supplies 3,600.00 

Equipment 4,300.00 

Fees 1,131.00 

Printing, Postage, Communications 2,289.00 

Performance Measure Reporting 4,993.00 

Administrative Costs 19,716.00 

GRAND TOTAL  $151,156.00 

 
PROJECT SUPPORT LETTERS 

 

 The Stanislaus National Forest  

 Tuolumne Utilities District 

 Central Sierra Environmental Resource Center 

 The Tuolumne Me-Wuk 
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PROJECT PERFORMANCE MEASURES 
 
There are four Performance Measures common to all grants.  In addition, grantees are 
required to include between one and three project-specific measures.  Performance 
Measures listed here represent those proposed by applicants and may be modified 
through further discussion with SNC staff.   
 

 Number of Collaboratively Developed Plans and Assessments 

 Percentage of Pre-project and Planning Efforts Resulting in Project 
Implementation 
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