
   
  

PAGE 1 OF 3 

STATE OF CALIFORNIA 
SIERRA NEVADA CONSERVANCY 

 
Sierra Nevada Conservancy Grant Program 

Safe Drinking Water, Water Quality and Supply, Flood Control, 
River and Coastal Protection Act of 2006 (Proposition 84) 

 
 
Applicant:   EL DORADO IRRIGATION DISTRICT 
 
Project Title: HAZEL CREEK AND HAZEL CREEK CAMPGROUND 

RESTORATION 
 
Subregion:   CENTRAL SIERRA 
 
County:   EL DORADO 
 
SNC Funding:   $153,446.00 
 
Total Project Cost:  $695,766.00 
 
Application Number: 322 
 
Final Score:    94.7 
 
 
PROJECT SCOPE 
 
The Hazel Creek and Hazel Creek Campground Restoration project will improve and 
protect the water quality of Hazel Creek and Jenkinson Lake (a water supply reservoir) 
in El Dorado County’s Sly Park Recreation Area.  Project due diligence work will result 
in complete restoration designs and permit applications to stabilize creek banks, remove 
non-native vegetation, create riparian buffer zones, protect revegetated areas with 50-
foot setbacks, and construct a safety access bridge over the creek.  The project will 
result in restoring the native riparian vegetation and wildlife habitat of Hazel Creek and 
Hazel Creek Campground and enhance public recreation.   
 
Firm outcomes that will be delivered through the SNC grant include: 

 Tree and Topographic Survey 

 Preliminary Construction Design: conceptual  

 Design and construction bid documents finalized 

 CDFG - Streambed Alteration Agreement 

 RWQCBCV 401 Certification 

 UCACE 404 Nationwide Permits #27 and #14 

 Section 7 consult with FWS 
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PROJECT SCHEDULE 
  

DETAILED PROJECT DELIVERABLES TIMELINE 

Tree and topographic survey June 2011 

Preliminary construction design 30% complete August 2011 

Preliminary construction design 60% complete September 2011 

Preliminary construction design 90% complete October 2011 

Complete ready-to-go Design and Construction Bid 
Documents December 2011 

CDFG Streambed Alteration Agreement December 2011 

RWQCBV 401 Certification December 2011 

USACE 404 Nationwide Permits #27 and #14 December 2011 

Section 7 Consult with FWS December 2011 

Progress Report December 2011 

FINAL REPORT/FINAL PAYMENT REQUEST  March 2012 

 
 

PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES TOTAL SNC 
FUNDING 

Tree and Topographic Survey $17,850.00 

30% Restoration/Construction Design 17,325.00 

60% Restoration/Construction Design 21,000.00 

90% Restoration/Construction Design 14,700.00 

Complete Design and Construction Bid Documents 8,400.00 

CDFG Streambed alteration Agreement 1600 8,000.00 

RWQCBV 401 Certification 7,000.00 

USACE 404 Nationwide Permits and Section 7 Consult 26,000.00 

Technical Project Management (15%) 18,041.00 

Project Performance Measures and Reporting 8,234.00 

Project Administration (5% Direct Costs) 6,916.00 

SNC GRANT TOTAL   $153,466.00 

          
 

PROJECT SUPPORT LETTERS 
 

 (Resolution) County of El Dorado, Development Services Department, Planning 
Services 

 (Resolution) County of El Dorado, Board of Supervisors 

 Sly Park Resort 

 Community Economic Development Association of Pollock Pines 

 State of California, Department of Fish and game, Office of Spill Prevention and 
Response 

 Placerville City Council 
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PROJECT PERFORMANCE MEASURES 
 
There are four Performance Measures common to all grants.  In addition, grantees are 
required to include between one and three project-specific measures.   Performance 
Measures listed here represent those proposed by applicants and may be modified 
through further discussion with SNC staff.   
 

 Number of Collaboratively Developed Plans and Assessments 

 Percent of Pre-project and Planning Efforts Resulting in Project Implementation 

 Measurable Changes in Knowledge and Behavior 
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